AGILE LOGBOOK

28 July 2026 – 23 October 2026

Name: Ethan Williams Student No: 221454780 Project: SAEON Real-Time Rainfall Monitoring System Project period: 13 weekly sprints, 28 July–23 October 2026, Tuesday–Friday. Trello tracks tasks; GitHub stores code and evidence. The 4–7 August HTTP/Firebase experiments are early development history; the current route uses HiveMQ MQTT and Supabase. Deployment and field validation remain In Progress. Daily wording is reconstructed from the agreed plan and requires confirmation against actual work records.

Week 1: 28 July – 31 July 2026 (Tuesday – Friday)

Date: 28 July 2026 (Tuesday)	
What did I complete since the last standup?	I reviewed the SAEON monitoring problem and the proposed project scope.
What am I planning to complete between now and the next standup?	I will confirm the component documentation.
What are my impediments (or risks or problems)?	I need the agreed scope and component choices to remain consistent across the documents.

Date: 29 July 2026 (Wednesday)	
What did I complete since the last standup?	I researched the selected ESP32, TR-525M and DS18B20 components.
What am I planning to complete between now and the next standup?	I will finish the setup and research notes.
What are my impediments (or risks or problems)?	I need the agreed scope and component choices to remain consistent across the documents.

Date: 30 July 2026 (Thursday)	
What did I complete since the last standup?	I documented the development setup and evidence requirements.
What am I planning to complete between now and the next standup?	I will review the architecture with the team.
What are my impediments (or risks or problems)?	I need the agreed scope and component choices to remain consistent across the documents.

Date: 31 July 2026 (Friday)	
What did I complete since the last standup?	I outlined the sensor-to-cloud architecture and data flow.
What am I planning to complete between now and the next standup?	I will support the firmware and sensor documentation.
What are my impediments (or risks or problems)?	I need the agreed scope and component choices to remain consistent across the documents.

Week 2: 4 August – 7 August 2026 (Tuesday – Friday)

Date: 4 August 2026 (Tuesday)	
What did I complete since the last standup?	I worked on the live dashboard simulation and helped plan how the sensor data would be displayed on the dashboard.
What am I planning to complete between now and the next standup?	I will continue testing the available sensors, work on the dashboard mockups, and prepare the demonstration notes.
What are my impediments (or risks or problems)?	I do not have all the sensors needed for the simulation, which limits the testing I can complete.

Date: 5 August 2026 (Wednesday)	
What did I complete since the last standup?	I tested a different temperature sensor that also includes humidity and helped with the sensor simulation.
What am I planning to complete between now and the next standup?	I will continue testing the sensors, improve the physical setup using a larger breadboard, and work on ESP32 connectivity.
What are my impediments (or risks or problems)?	I need a larger breadboard because the current one cannot fit all the components.

Date: 6 August 2026 (Thursday)	
What did I complete since the last standup?	I tried connecting the HTTP cloud to the ESP32, but the team experienced connection problems. I helped investigate the issue.
What am I planning to complete between now and the next standup?	I will move to Firebase as the cloud server, create a temporary dashboard, and continue working on connecting the ESP32 sensor data to the cloud.
What are my impediments (or risks or problems)?	I am experiencing problems with the HTTP cloud connection to the ESP32.

Date: 7 August 2026 (Friday)	
What did I complete since the last standup?	I attended the supervisor meeting and contributed to the discussion about the presentation for the pre-seed fund on 11 August.
What am I planning to complete between now and the next standup?	I will prepare for the upcoming presentation based on the guidance discussed with the supervisor.
What are my impediments (or risks or problems)?	I have no current impediments.

Week 3: 11 August – 14 August 2026 (Tuesday – Friday)

Date: 11 August 2026 (Tuesday)	
What did I complete since the last standup?	I documented the HiveMQ broker setup and connection requirements.
What am I planning to complete between now and the next standup?	I will record the topic permissions.
What are my impediments (or risks or problems)?	I need the MQTT message format and Supabase records to use consistent identifiers and timestamps.

Date: 12 August 2026 (Wednesday)	
What did I complete since the last standup?	I recorded the MQTT topic structure and access permissions.
What am I planning to complete between now and the next standup?	I will organise the publish-test evidence.
What are my impediments (or risks or problems)?	I need the MQTT message format and Supabase records to use consistent identifiers and timestamps.

Date: 13 August 2026 (Thursday)	
What did I complete since the last standup?	I organised the sample-message delivery records.
What am I planning to complete between now and the next standup?	I will document the storage integration.
What are my impediments (or risks or problems)?	I need the MQTT message format and Supabase records to use consistent identifiers and timestamps.

Date: 14 August 2026 (Friday)	
What did I complete since the last standup?	I documented the Supabase storage route and station-linked readings.
What am I planning to complete between now and the next standup?	I will prepare the cellular setup notes.
What are my impediments (or risks or problems)?	I need the MQTT message format and Supabase records to use consistent identifiers and timestamps.

Week 4: 18 August – 21 August 2026 (Tuesday – Friday)

Date: 18 August 2026 (Tuesday)	
What did I complete since the last standup?	I drafted the SIM7000G wiring and power notes with the hardware lead.
What am I planning to complete between now and the next standup?	I will confirm the network configuration with the team.
What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and a stable modem power supply.

Date: 19 August 2026 (Wednesday)	
What did I complete since the last standup?	I documented the SIM activation, APN and network registration checks.
What am I planning to complete between now and the next standup?	I will organise cellular message examples.
What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and a stable modem power supply.

Date: 20 August 2026 (Thursday)	
What did I complete since the last standup?	I organised the available cellular MQTT delivery evidence.
What am I planning to complete between now and the next standup?	I will update the recovery guide.
What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and a stable modem power supply.

Date: 21 August 2026 (Friday)	
What did I complete since the last standup?	I updated the cellular troubleshooting and recovery notes.
What am I planning to complete between now and the next standup?	I will review the dashboard requirements.
What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and a stable modem power supply.

Week 5: 25 August – 28 August 2026 (Tuesday – Friday)

Date: 25 August 2026 (Tuesday)	
What did I complete since the last standup?	I reviewed the dashboard structure and navigation notes.
What am I planning to complete between now and the next standup?	I will compare live values with sample messages.
What are my impediments (or risks or problems)?	I need to distinguish live, historical and missing data clearly in the dashboard documentation.

Date: 26 August 2026 (Wednesday)	
What did I complete since the last standup?	I compared rainfall and temperature displays with the sample messages.
What am I planning to complete between now and the next standup?	I will document the historical filters.
What are my impediments (or risks or problems)?	I need to distinguish live, historical and missing data clearly in the dashboard documentation.

Date: 27 August 2026 (Thursday)	
What did I complete since the last standup?	I documented the historical-data filters and displayed units.
What am I planning to complete between now and the next standup?	I will clarify the limits of cloud-command preparation.
What are my impediments (or risks or problems)?	I need to distinguish live, historical and missing data clearly in the dashboard documentation.

Date: 28 August 2026 (Friday)	
What did I complete since the last standup?	I recorded the cloud-command preparation as interface work rather than completed remote control.
What am I planning to complete between now and the next standup?	I will prepare the power-system documentation.
What are my impediments (or risks or problems)?	I need to distinguish live, historical and missing data clearly in the dashboard documentation.

Week 6: 1 September – 4 September 2026 (Tuesday – Friday)

Date: 1 September 2026 (Tuesday)	
What did I complete since the last standup?	I documented the battery and charge-controller arrangement.
What am I planning to complete between now and the next standup?	I will review the solar setup notes.
What are my impediments (or risks or problems)?	I need verified power records before describing the system's operating duration.

Date: 2 September 2026 (Wednesday)	
What did I complete since the last standup?	I updated the solar integration notes using the team's setup information.
What am I planning to complete between now and the next standup?	I will organise the alternative-power evidence.
What are my impediments (or risks or problems)?	I need verified power records before describing the system's operating duration.

Date: 3 September 2026 (Thursday)	
What did I complete since the last standup?	I organised the alternative-power test records.
What am I planning to complete between now and the next standup?	I will summarise the power audit.
What are my impediments (or risks or problems)?	I need verified power records before describing the system’s operating duration.

Date: 4 September 2026 (Friday)	
What did I complete since the last standup?	I summarised the power-flow audit and its limitations.
What am I planning to complete between now and the next standup?	I will review the station-health documentation.
What are my impediments (or risks or problems)?	I need verified power records before describing the system’s operating duration.

Week 7: 8 September – 11 September 2026 (Tuesday – Friday)

Date: 8 September 2026 (Tuesday)	
What did I complete since the last standup?	I reviewed the station-health information and diagnostic labels.
What am I planning to complete between now and the next standup?	I will review the CSV export evidence.
What are my impediments (or risks or problems)?	I need the dashboard checks and exported values to match the underlying records.

Date: 9 September 2026 (Wednesday)	
What did I complete since the last standup?	I checked the CSV export notes against the selected monitoring data.
What am I planning to complete between now and the next standup?	I will organise responsive-layout screenshots.
What are my impediments (or risks or problems)?	I need the dashboard checks and exported values to match the underlying records.

Date: 10 September 2026 (Thursday)	
What did I complete since the last standup?	I organised phone and desktop interface evidence.
What am I planning to complete between now and the next standup?	I will summarise the pipeline checks.
What are my impediments (or risks or problems)?	I need the dashboard checks and exported values to match the underlying records.

Date: 11 September 2026 (Friday)	
What did I complete since the last standup?	I summarised the end-to-end data-pipeline test records.
What am I planning to complete between now and the next standup?	I will document the permanent hardware assembly.
What are my impediments (or risks or problems)?	I need the dashboard checks and exported values to match the underlying records.

Week 8: 15 September – 18 September 2026 (Tuesday – Friday)

Date: 15 September 2026 (Tuesday)	
What did I complete since the last standup?	I organised the circuit-transfer diagram and wiring notes.
What am I planning to complete between now and the next standup?	I will update the assembly evidence notes.
What are my impediments (or risks or problems)?	I need the assembly notes to match the permanent wiring and enclosure.

Date: 16 September 2026 (Wednesday)	
What did I complete since the last standup?	I updated the assembly documentation using the available soldering records.
What am I planning to complete between now and the next standup?	I will review the enclosure documentation.
What are my impediments (or risks or problems)?	I need the assembly notes to match the permanent wiring and enclosure.

Date: 17 September 2026 (Thursday)	
What did I complete since the last standup?	I documented the enclosure preparation and cable-routing arrangement.
What am I planning to complete between now and the next standup?	I will organise the mounting photographs.
What are my impediments (or risks or problems)?	I need the assembly notes to match the permanent wiring and enclosure.

Date: 18 September 2026 (Friday)	
What did I complete since the last standup?	I organised the component mounting and sealing photographs.
What am I planning to complete between now and the next standup?	I will prepare the power and calibration audit notes.
What are my impediments (or risks or problems)?	I need the assembly notes to match the permanent wiring and enclosure.

Week 9: 22 September – 25 September 2026 (Tuesday – Friday)

Date: 22 September 2026 (Tuesday)	
What did I complete since the last standup?	I summarised the power-drain audit records.
What am I planning to complete between now and the next standup?	I will review solar-charging evidence.
What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Date: 23 September 2026 (Wednesday)	
What did I complete since the last standup?	I documented the solar-charging verification results and limitations.
What am I planning to complete between now and the next standup?	I will support deployment documentation.
What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Date: 24 September 2026 (Thursday)	
What did I complete since the last standup?	I reviewed the installation preparations while final deployment remained in progress.
What am I planning to complete between now and the next standup?	I will continue recording installation progress.
What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Date: 25 September 2026 (Friday)	
What did I complete since the last standup?	I prepared the baseline field-calibration recording sheet; field calibration remained in progress.
What am I planning to complete between now and the next standup?	I will maintain the field-validation evidence templates.
What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Week 10: 29 September – 2 October 2026 (Tuesday – Friday)

Date: 29 September 2026 (Tuesday)	
What did I complete since the last standup?	I prepared the evidence checklist for the ongoing 48-hour field stress test.
What am I planning to complete between now and the next standup?	I will update the monitoring log as evidence becomes available.
What are my impediments (or risks or problems)?	I cannot finalise field-test conclusions while the 48-hour validation remains in progress.

Date: 30 September 2026 (Wednesday)	
What did I complete since the last standup?	I reviewed the available monitoring notes without treating the field test as complete.
What am I planning to complete between now and the next standup?	I will support the manual comparison records.
What are my impediments (or risks or problems)?	I cannot finalise field-test conclusions while the 48-hour validation remains in progress.

Date: 1 October 2026 (Thursday)	
What did I complete since the last standup?	I prepared the manual field-measurement log for rainfall and temperature comparisons.
What am I planning to complete between now and the next standup?	I will continue collecting field evidence with the team.
What are my impediments (or risks or problems)?	I cannot finalise field-test conclusions while the 48-hour validation remains in progress.

Date: 2 October 2026 (Friday)	
What did I complete since the last standup?	I drafted the field-audit structure and recorded that final conclusions remained pending.
What am I planning to complete between now and the next standup?	I will keep field conclusions provisional while testing remains in progress.
What are my impediments (or risks or problems)?	I cannot finalise field-test conclusions while the 48-hour validation remains in progress.

Week 11: 6 October – 9 October 2026 (Tuesday – Friday)

Date: 6 October 2026 (Tuesday)	
What did I complete since the last standup?	I outlined the presentation around the project problem and prototype.
What am I planning to complete between now and the next standup?	I will update the architecture slides.
What are my impediments (or risks or problems)?	I need the slides and report to distinguish completed prototype work from open field work.

Date: 7 October 2026 (Wednesday)	
What did I complete since the last standup?	I updated the architecture diagrams and technical explanations.
What am I planning to complete between now and the next standup?	I will organise dashboard screenshots.
What are my impediments (or risks or problems)?	I need the slides and report to distinguish completed prototype work from open field work.

Date: 8 October 2026 (Thursday)	
What did I complete since the last standup?	I organised dashboard screenshots and software slides.
What am I planning to complete between now and the next standup?	I will complete the technical guide.
What are my impediments (or risks or problems)?	I need the slides and report to distinguish completed prototype work from open field work.

Date: 9 October 2026 (Friday)	
What did I complete since the last standup?	I consolidated the setup guide, references and technical documentation.
What am I planning to complete between now and the next standup?	I will review the full slide deck.
What are my impediments (or risks or problems)?	I need the slides and report to distinguish completed prototype work from open field work.

Week 12: 13 October – 16 October 2026 (Tuesday – Friday)

Date: 13 October 2026 (Tuesday)	
What did I complete since the last standup?	I reviewed the slide deck for clarity and consistency.
What am I planning to complete between now and the next standup?	I will rehearse my assigned section.
What are my impediments (or risks or problems)?	I need the presentation to describe the demonstrated prototype without claiming final deployment acceptance.

Date: 14 October 2026 (Wednesday)	
What did I complete since the last standup?	I prepared my speaking notes for the group rehearsal.
What am I planning to complete between now and the next standup?	I will refine the demonstration explanation.
What are my impediments (or risks or problems)?	I need the presentation to describe the demonstrated prototype without claiming final deployment acceptance.

Date: 15 October 2026 (Thursday)	
What did I complete since the last standup?	I refined my explanation using the rehearsal structure and review points.
What am I planning to complete between now and the next standup?	I will check the compiled package.
What are my impediments (or risks or problems)?	I need the presentation to describe the demonstrated prototype without claiming final deployment acceptance.

Date: 16 October 2026 (Friday)	
What did I complete since the last standup?	I organised the prototype presentation and documentation package.
What am I planning to complete between now and the next standup?	I will review the prototype documentation checklist.
What are my impediments (or risks or problems)?	I need the presentation to describe the demonstrated prototype without claiming final deployment acceptance.

Week 13: 20 October – 23 October 2026 (Tuesday – Friday)

Date: 20 October 2026 (Tuesday)	
What did I complete since the last standup?	I checked the setup guide and evidence links for prototype documentation review.
What am I planning to complete between now and the next standup?	I will resolve documentation inconsistencies.
What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.

Date: 21 October 2026 (Wednesday)	
What did I complete since the last standup?	I aligned the documentation with the project's current scope and task statuses.
What am I planning to complete between now and the next standup?	I will check that field limitations remain clear.
What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.

Date: 22 October 2026 (Thursday)	
What did I complete since the last standup?	I reviewed my presentation notes and the outstanding deployment limitations.
What am I planning to complete between now and the next standup?	I will finalise my prototype handover notes.
What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.

Date: 23 October 2026 (Friday)	
What did I complete since the last standup?	I completed my documentation checks and listed the field-deployment actions still in progress.
What am I planning to complete between now and the next standup?	I will update the documentation when deployment and field validation are complete.
What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.